
M E M O R A N D U M 
DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DIVISION 
County of Placer 

 
TO:              Board of Supervisors DATE: December 15, 2020 

FROM:   Ken Grehm, Director of Public Works 
          By: Jean Hanson, Associate Civil Engineer 

SUBJECT:  Professional Services Agreement Amendment No. 8 / PSA 1174 – Sycamore 
Environmental Inc. / Crosby Herold Road over Doty Ravine Bridge Replacement 
Project 

 

ACTION REQUESTED 
Adopt a Resolution to approve Amendment No. 8 to Professional Service Agreement No. 1174 with 
Sycamore Environmental Consultants Inc. for the Crosby Herold over Doty Ravine Bridge 
Replacement Project to increase the contract amount by $109,087 for a total amount not to exceed 
$327,485 and authorizing the Director of Public Works, or designee, to sign and execute subsequent 
contract amendments in accordance with Procurement Policy and Public Contract Code with funding 
from the Federal Highway Bridge Program. 
 
BACKGROUND  
The Department of Public Works is proposing to replace the bridge on Crosby Herold Road over 
Doty Ravine, north of Wise Road. The existing bridge is 75 years old, has deteriorating structural 
capacity and a substandard narrow, one-lane deck and roadway approach geometry. The proposed 
project will construct the bridge and roadway approaches to current structural, geometric, and 
hydraulic guidelines. The project is being completed under the Federal Highway Bridge Program.  
 
On January 21, 2014, the Board of Supervisors approved Professional Services Agreement No. 
1174 in the amount of $143,940.61 with Sycamore Environmental Consultants, Inc. for 
environmental support services for the Bridge Replacement Project on Crosby Herold Road at Doty 
Ravine. The agreement was subsequently amended to address additional services needed to 
complete in-depth archeological studies, in compliance with the National Environmental Policy Act. 
These studies included consultation with Native American interests and completion of the Extended 
Phase I and Phase II archeological field studies. The time of completion was also extended, and 
Consultants charge rates were updated resulting in a total contract amount of $218,398.  
 
The original agreement included services during construction as an optional task to be negotiated 
after receipt of the environmental permits. Environmental permits have been received and 
Amendment No. 8 is needed to include these services to assist the County in adhering to the 
extensive conditions and requirements of the project’s environmental permits before, during, and 
after construction. These services include but are not limited to preconstruction surveys for bats, 
nesting birds, raptors, California red legged frog, Foothill yellow legged frog, rare or special-status 
plant surveys, biological monitoring and reporting of construction related activities during and after 
construction. Construction is tentatively scheduled for the summer of 2021.   
 
ENVIRONMENTAL IMPACT 
An Amendment to the Professional Services Agreement is exempt from CEQA pursuant to CEQA 
Guidelines, Section 15306.  
 
FISCAL IMPACT  
The estimated cost of the additional consultant services included in Amendment No. 8 is $109,087, 
increasing the original contract amount from $218,398 to $327,485. This cost is included in the 
Department of Public Works FY 2020-2021 Budget under line item PJ00516 Bridge Replacement 
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Project on Crosby Herold Road over Doty Creek. Funding is provided by the Federal Highway 
Bridge Program (100%).  This is a multi-year project. 
 
ATTACHMENTS 
Resolution 
Location Map 
 
 
On File with Clerk of the Board: PSA 1174 & Amendments  
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Before the Board of Supervisors 
County of Placer, State of California 

 
 
 
 Resolution No.: ____________ 
 
 
 
 

 

 

The following Resolution was duly passed by the Board of Supervisors of the County of Placer 

at a regular meeting held December 15, 2020, by the following vote: 

 
Ayes:   

Noes:   

Absent:  

 

Signed and approved by me after its passage. 

       _______________________________ 
        Chair, Board of Supervisors 
 
 
Attest: 
 
_______________________ 
Clerk of said Board 
 

 
WHEREAS, on January 21, 2014 the Placer County Board of Supervisors approved 
Professional Services Agreement No.1174 with Sycamore Environmental Consultants, Inc. to 
provide Environmental Services for the Crosby Herold over Doty Ravine Bridge Replacement 
Project; and 
 
WHEREAS, the County and Consultant entered into Professional Service Agreement No. 1174, 
dated February 11, 2014, revised by subsequent amendments to increase the contract amount 
to $218,398, to address additional services needed to complete in-depth archeological studies, 
in compliance with the National Environmental Policy Act; and 
 
WHEREAS, additional environmental services in the amount of $109,087.29 are needed to 
assist the County adhere to the extensive conditions and requirements of the environmental 
permits before, during and after construction; 
 

In the matter of: A Resolution approving Professional 
Services Agreement No. 1174 Amendment No. 8 and 
authorizing the Director of Public Works, or designee, 
execute the amendment for the Crosby Herold over Doty 
Ravine Bridge Replacement Project, increasing the contract 
amount by $109,087.29, and authorizing the Director of 
Public Works, or designee, to sign and execute subsequent 
contract amendments in accordance with Procurement 
Policy and Public Contract Code for the Crosby Herold over 
Doty Ravine Bridge Replacement Project.    
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BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, that this 
Board: 
 

1. Approves Amendment No. 8 to Professional Services Agreement No. 1174  with  
Sycamore Environmental Consultants, Inc. and authorizes the Director of Public 
Works, or designee, execute the amendment for the Crosby Herold over Doty Ravine 
Bridge Replacement Project increasing the contract amount by $109,087.29 for a 
total amount not to exceed $327,485.19. 

 
2. Authorizes the Director of Public Works, or designee, to sign and execute 

subsequent contract amendments in accordance with Procurement Policy and Public 
Contract Code for the Crosby Herold over Doty Ravine Bridge Replacement Project. 
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ATTACHMENT 
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